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NAVAL FACILITIES ENGINEERING COMMAND 
SOUTHWEST 

1220 PACIFIC HIGHWAY 
SAN DIEGO, CA  92132-5190 

 
 
 
 
 
 
 
IN REPLY REFER TO: 
10-D-0809-0007 

          29 November 2018 
 
TETRA TECH EC, INC. (TtEC) 
Mr. Kent Weingardt 
1230 Columbia Street, Suite 750 
San Diego, CA 92101 
 
Subject: CONTRACT N62473-10-D-0809 TO 0007Parcel E, 500 Series Area Radiological Support at Hunters 
Point Shipyard, San Francisco, CA 
 
Ref: (a) FAR 52.242-14, Suspension of Work (Apr 1984) 
 

1. This modification is issued to extend the suspension of work on the Parcel E, 500 Series Area Radiological 
Support as detailed for Task Order 0007 in accordance with FAR 52.242-14, Suspension of Work (Apr 
1984).  The expiration date of the suspension of work is 12 December 2019. 
 

2. In accordance with FAR 52.242-14, suspension of work, TETRA TECH EC INC is directed to suspend all 
worked called for by this contract task order. 

 
3. This modification is issued as discussed with Karen Barba, NAVFAC SW, Environmental Core BRAC, 

Supervisory Contract Specialist 
 

4. There will be no change in the contract completion date, scope, or price as a result of this modification. 
 
 
      Sincerely, 
                   
 
      RICK PHILLIPS 
      Contracting Officer 
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